COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 02/ 2010

ESTI MATE SUMVARY 08: 25: 19
CONTI D C17170 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN: 17170-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 30.0  DAYS TI VE ALLOW 500 WORK DAYS
ALAVEDA BRI DGE OVER | - 25 PERCENT TI ME: 6. 00 ORI G TI VE ALLOW 500 WORK DAYS
PROJECT NO ES6 C010-101
ALAVEDA BRI DGE OVER | - 25
NAME OF ROAD: |-25
PRQIECT COUNTI ES: DENVER
CONTRACTOR:
JALI SCO | NTERNATI ONAL, | NC. PAY PERI OD ENDI NG 05/ 20/ 2010 DATE TI ME STARTED 04/01/2010
6663 COLORADO BLVD. DATE LET 12/ 30/ 2009 DATE WORK BEGAN 04/ 01/ 2010
DATE AWARDED 01/ 25/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 10/ 2010 DATE ACCEPTED
COWMERCE CI TY CO 80022 303/ 287- 8905 DATE NOTI CE TO PROCEED 04/ 01/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJIECT AMI:  $ 29, 644, 752. 28 PARTI Ol PATI NG $ 1,097, 763. 17 $ 518, 366. 16
AWARD PRQIECT AMT: $ 23,723, 233.20 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 3.70% TOTAL EARNI NGS 1,097, 763. 17 518, 366. 16
FUNDS AVAI LABLE: $ 28,546,989.11 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,097, 763. 17 518, 366. 16
TOTAL CLAI VB: $ 0. 00 RETAI NAGE -32,932.90 - 15, 550. 99
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 064, 830. 27 502, 815. 17
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 1, 064, 830. 27 502, 815. 17
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 502, 815. 17

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17170 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17170-BI D ESTI MATE RUN 06/ 02/ 2010
PRQIECT: ES6 C010- 101 ESTI MATE NO 0003 08: 25: 19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201-00000 *CLEARI NG AND GRUBBI NG 1. 000 0. 100
LS 0. 100 3, 150. 00
31, 500. 00000 0. 200 6, 300. 00
0010 202-00001 REMOVAL COF STRUCTURE 10. 000 0. 000
EACH 1. 000 730. 00
730. 00000 1. 000 730. 00
0015 202-00010 *REMOVAL OF TREE 109. 000 10. 000
EACH 4.000 840. 00
210. 00000 14. 000 2,940. 00
0020 202-00011 TREE TRI MM NG 20. 000 0. 000
EACH 0. 000 0. 00
790. 00000 0. 000 0.00
0025 202-00019 *REMOVAL OF | NLET 26. 000 0. 000
EACH 3. 000 1, 380. 00
460. 00000 3. 000 1, 380. 00
0030 202-00021 *REMOVAL OF MANHCLE 8. 000 0. 000
EACH 0. 000 0. 00
475. 00000 0. 000 0.00
0035 202-00035 *REMOVAL COF Pl PE 4,948. 000 0. 000
LF 11. 000 145. 20
13. 20000 11. 000 145. 20
0040 202-00165 *REMOVAL OF WALL 1. 000 0. 000
LS 0. 000 0. 00
3, 150. 00000 0. 000 0. 00
0045 202-00190 *REMOVAL OF CONCRETE MEDI AN COVER NATERI AL 393. 000 0. 000
SY 82. 000 344. 40
4.20000 82. 000 344. 40
0050 202-00200 *REMOVAL COF S| DEWALK 406. 000 0. 000
SY 88. 000 462. 00
5. 25000 88. 000 462. 00
0055 202-00203 *REMOVAL OF CURB AND GUTTER 6, 329. 000 0. 000
LF 1, 416. 000 5,947. 20

4.20000 1, 416. 000 5,947. 20



CONTI D C17170 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 17170-BI D ESTI MATE RUN 06/ 02/ 2010
PRQIECT: ES6 C010- 101 ESTI MATE NO 0003 08: 25: 19
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00206 *REMOVAL OF CONCRETE CURB RAMWP 20. 000 0. 000
SY 0. 000 0. 00
7.35000 0. 000 0. 00
0065 202-00210 *REMOVAL OF CONCRETE PAVEMENT 354. 000 0. 000
SY 31. 000 488. 25
15. 75000 31. 000 488. 25
0070 202-00220 *REMOVAL OF ASPHALT NAT 37, 040. 000 1, 145. 000
SY 675. 000 2,835.00
4.20000 1, 820. 000 7,644.00
0075 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 2,109. 000 333. 000
SY -333. 000 -999. 00
3. 00000 0. 000 0. 00
0080 202-00250 REMOVAL COF PAVEMENT MARKI NG 14, 000. 000 134. 000
SF 2,433. 000 2,311.35
0. 95000 2,567. 000 2,438. 65
0085 202-00700 *REMOVAL COF LI GHT STANDARD 13. 000 0. 000
EACH 1. 000 205. 00
205. 00000 1. 000 205. 00
0090 202-00750 *REMOVAL OF LUM NAI RE ( TRAFFI Q) 5. 000 0. 000
EACH 3. 000 160. 50
53. 50000 3. 000 160. 50
0095 202-00750 *REMOVAL OF LUM NAI RE ( BRI DGE) 4.000 0. 000
EACH 0. 000 0. 00
53. 50000 0. 000 0. 00
0100 202-00805 REMOVAL CF OVERHEAD SI GN STRUCTURE 4.000 0. 000
EACH 0. 000 0. 00
7, 400. 00000 0. 000 0. 00
0105 202-00810 REMOVAL COF GROUND SI GN 28. 000 11. 000
EACH 0. 000 0. 00
89. 00000 11. 000 979. 00
0110 202-00821 REMOVAL CF SI GN PANEL 21. 000 0. 000
EACH 1. 000 89. 00

89. 00000 1. 000 89. 00



CONTI D C17170 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17170-BI D ESTI MATE RUN 06/ 02/ 2010
PRQJECT: ES6 (C010-101 ESTI MATE NO 0003 08: 25: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 202-00828 *REMOVAL OF TRAFFI C SI GNAL EQUI PMENT 1. 000 0. 000
LS 1. 000 2,625.00
2,625. 00000 1. 000 2,625. 00
0120 202-00895 REMOVAL CF | MPACT ATTENUATCOR 1. 000 0. 000
EACH 0. 000 0. 00
1, 025. 00000 0. 000 0. 00
0125 202-01000 *REMOVAL OF FENCE 561. 000 0. 000
LF 0. 000 0. 00
5. 25000 0. 000 0. 00
0130 202-01170 REMOVAL COF GUARDRAI L TYPE 7 3, 484. 000 0. 000
LF 170. 000 1, 105. 00
6. 50000 170. 000 1, 105. 00
0135 202-01300 REMOVAL COF END ANCHORAGE 2.000 0. 000
EACH 1. 000 165. 00
165. 00000 1. 000 165. 00
0140 202-04000 *PLUG STRUCTURE 7.000 0. 000
EACH 0. 000 0. 00
158. 00000 0. 000 0.00
0145 202-04001 *PLUG CULVERT 7.000 0. 000
EACH 0. 000 0. 00
790. 00000 0. 000 0.00
0150 202-04005 *CLEAN VALVE BOX 2.000 0. 000
EACH 0. 000 0. 00
460. 00000 0. 000 0. 00
0155 202-04100 * ABANDON WELL 1. 000 0. 000
EACH 0. 000 0. 00
1, 625. 00000 0. 000 0. 00
0160 203-00010 * UNCLASSI FI ED EXCAVATI ON ( COVPLETE | N PLACE) 90, 180. 000 0. 000
cY 2,209. 000 12,701.75
5. 75000 2,209. 000 12,701.75
0165 203-01500 *BLADI NG 80. 000 0. 000
HOUR 10. 000 1, 050. 00
105. 00000 10. 000 1, 050. 00



CONTI D C17170 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PON: 17170-BI D ESTI MATE RUN 06/ 02/ 2010
PROJECT: ES6 C010- 101 ESTI MATE NO 0003 08: 25: 19

CURRENT PREV QTY/ AVOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0170 203-01597  *POTHOLI NG 200. 000 10. 500
HOUR 52. 000 9, 568. 00
184. 00000 62. 500 11, 500. 00
0175 203-01622  *SWEEPI NG (W TH PI CKUP BROOM 210. 000 0. 000
HOUR 13. 500 2,106. 00
156. 00000 13. 500 2,106. 00
0180 206-01784  *SHORI NG ( AREA 4) 1. 000 0. 000
LS 0. 000 0. 00
320, 000. 00000 0. 000 0.00
0185 206-01788  *SHORI NG ( AREA 8) 1. 000 0. 000
LS 0. 000 0. 00
73, 000. 00000 0. 000 0.00
0190 206-01789  *SHORI NG ( AREA 9) 1. 000 0.293
LS 0.110 110, 000. 00
L, 000, 000. 00000 0. 403 403, 000. 00
0195 208-00002  ERCSI ON LOG (12 I NCH) 1, 960. 000 71. 000
LF 20. 000 110. 00
5. 50000 91. 000 500. 50
0200 208-00020  SILT FENCE 6, 440. 000 1, 704. 000
LF 300. 000 600. 00
2.00000 2, 004. 000 4,008. 00
0205 208-00034  GRAVEL BAG 100. 000 75. 000
LF 0. 000 0.00
12. 50000 75. 000 937. 50
0210 208-00045  CONCRETE WASHOUT STRUCTURE 6. 000 0. 000
EACH 0. 000 0. 00
1, 085. 00000 0. 000 0.00
0215 208-00050  STORM DRAI N | NLET PROTECTI CN 118. 000 5. 000
EACH 0. 000 0.00
270. 00000 5. 000 1, 350. 00
0220 208-00070  *STABI LI ZED CONSTRUCTI ON ENTRANCE 6. 000 1. 000
EACH 0. 000 0.00
1, 470. 00000 1. 000 1, 470. 00



CONTI D C17170 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PON: 17170-BI D ESTI MATE RUN 06/ 02/ 2010
PROJECT: ES6 C010-101 ESTI MATE NO 0003 08: 25: 19

CURRENT PREV QTY/ AVOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0225 208-00103  REMOVAL AND DI SPOSAL OF SEDI MENT (LABOR) 80. 000 2.000
HOUR 0. 000 0. 00
40. 00000 2.000 80. 00
0230 208-00105  REMOVAL AND DI SPOSAL OF SEDI MENT ( EQUI PVENT) 80. 000 0. 000
HOUR 0. 000 0. 00
58. 00000 0. 000 0.00
0235 208-00206  *EROSI ON CONTROL SUPERVI SOR 500. 000 19. 000
DAY 20. 000 1, 400. 00
70. 00000 39. 000 2,730. 00
0240 209-00200  TI ME- RELEASED WATER PRODUCT 11, 000. 000 0. 000
EACH 0. 000 0. 00
8. 25000 0. 000 0.00
0245 210-00473  *RESET TV CAMERAS 2.000 0. 000
EACH 1. 000 540. 00
540. 00000 1. 000 540. 00
0250 210-00750  *RESET LI GHT STANDARD 9. 000 1. 000
EACH 0. 000 0. 00
350. 00000 1. 000 350. 00
0255 210-00810  RESET GROUND SI GN 3.000 0. 000
EACH 0. 000 0. 00
158. 00000 0. 000 0.00
0260 210-00815  RESET SI GN PANEL 2.000 0. 000
EACH 0. 000 0. 00
158. 00000 0. 000 0.00
0265 210-00820  *RESET VAR ABLE MESSAGE Sl GN 1. 000 0. 000
EACH 0. 000 0. 00
6, 240. 00000 0. 000 0.00
0270 210-00910  *RESET TRAFFI C COUNTER ( PERMANENT) 4.000 0. 000
EACH 0. 000 0. 00
650. 00000 0. 000 0.00
0275 210-04010  *ADJUST MANHOLE 4.000 0. 000
EACH 0. 000 0. 00
635. 00000 0. 000 0.00



CONTI D C17170 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17170-BI D ESTI MATE RUN 06/ 02/ 2010
PRQJECT: ES6 (C010-101 ESTI MATE NO 0003 08: 25: 19
CURRENT AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 210-04015 *MODI FY MANHCLE 3. 000 . 000
EACH . 000 1, 140. 00
1, 140. 00000 . 000 2,280. 00
0285 210-04020 *MODI FY | NLET 5. 000 . 000
EACH . 000 0. 00
3, 950. 00000 . 000 0. 00
0290 210- 04050 *ADJUST VALVE BOX 4.000 . 000
EACH . 000 0. 00
290. 00000 . 000 0.00
0295 211-03005 * DEWATERI NG 1. 000 . 000
LS . 000 0. 00
550, 000. 00000 . 000 0.00
0300 212-00006 SEEDI NG ( NATI VE) 16. 000 . 000
ACRE . 000 0. 00
330. 00000 . 000 0.00
0305 212-00032 SO L CONDI TI ONI NG 16. 000 . 000
ACRE . 000 0. 00
3, 060. 00000 . 000 0. 00
0310 213-00002 MULCH NG (WEED FREE HAY) 16. 000 . 000
ACRE . 000 0. 00
420. 00000 . 000 0.00
0315 213-00009 FLEXI BLE GROMH MEDI UM 1. 300 . 000
ACRE . 000 0. 00
935. 00000 . 000 0. 00
0320 213-00061 MULCH TACKI FI ER 3, 200. 000 . 000
LB . 000 0. 00
2.10000 . 000 0. 00
0325 214-00000 LANDSCAPE MAI NTENANCE 1. 000 . 000
LS . 000 0.00
15, 500. 00000 . 000 0.00
0330 214-00205 DECI DUCUS TREE (5 GALLON CONTAI NER) 51. 000 . 000
EACH . 000 0. 00
41. 50000 . 000 0. 00



CONTI D C17170 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 17170-BI D ESTI MATE RUN 06/ 02/ 2010
PRQJECT: ES6 (C010-101 ESTI MATE NO 0003 08: 25: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 216-00042 SO L RETENTI ON BLANKET ( Bl CDEGRADABLE STRAW COCCNUT) 3, 620. 000 0. 000
SY 0. 000 0.00
3. 10000 0. 000 0. 00
0340 217-00020 HERBI Cl DE TREATMENT 40. 000 0. 000
HOUR 0. 000 0. 00
104. 00000 0. 000 0. 00
0345 240-00000 *WLDLI FE Bl OLOQ ST 40. 000 0. 000
HOUR 6. 500 442.00
68. 00000 6. 500 442.00
0350 250-00010 *ENVI RONVENTAL HEALTH AND SAFETY NMANAGEMENT 1. 000 0. 100
LS 0. 050 210. 00
4, 200. 00000 0. 150 630. 00
0355 250-00050 *MONI TORI NG TECHNI Cl AN 1, 000. 000 24.800
HOUR 50. 500 1, 855. 88
36. 75000 75. 300 2,767.28
0360 250-00110 *HEALTH AND SAFETY OFFI CER 1, 000. 000 88. 500
HOUR 91. 800 5,278.50
57. 50000 180. 300 10, 367. 25
0365 250-00120 *MATERI AL SAMPLI NG AND DELI VERY 100. 000 13. 000
EACH 2.000 84. 00
42. 00000 15. 000 630. 00
0370 250-00200 *MATERI AL HANDLI NG ( STOCKPI LE) 25, 000. 000 120. 000
CcY 0. 000 0. 00
4. 45000 120. 000 534. 00
0375 250-00210 *SOLI D WASTE DI SPOSAL 25, 000. 000 0. 000
CcY 0. 000 0. 00
19. 75000 0. 000 0. 00
0380 304-06000 * AGGREGATE BASE COURSE ( CLASS 6) 24, 845. 000 0. 000
TON 0. 000 0. 00
10. 00000 0. 000 0. 00
0385 304-06007 * AGGREGATE BASE COURSE ( CLASS 6) 209. 000 0. 000
cY 209. 000 4,807.00
23. 00000 209. 000 4,807.00



CONTI D C17170 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 17170-BI D ESTI MATE RUN 06/ 02/ 2010
PRQIECT: ES6 C010- 101 ESTI MATE NO 0003 08: 25: 19
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 403-00720 *HOT M X ASPHALT (PATCH NG (ASPHALT) 395. 000 78. 750
TON 174.370 19, 878.18
114. 00000 253. 120 28, 855. 68
0395 403-09221 *STONE MATRI X ASPHALT ( FI BERS) ( ASPHALT) 1, 886. 000 0. 000
TON 0. 000 0. 00
86. 00000 0. 000 0. 00
0400 403-33841 *HOT M X ASPHALT (GRADING S) (100) (PG 64-22) 9, 715. 000 0. 000
TON 0. 000 0. 00
43. 50000 0. 000 0. 00
0405 403-34871 *HOT M X ASPHALT ( GRADI NG SX) (100) (PG 76-28) 1, 000. 000 0. 000
TON 0. 000 0. 00
65. 50000 0. 000 0. 00
0410 411-10255 *EMULSI FI ED ASPHALT ( SLOWM SETTI NG 6, 816. 000 0. 000
GAL 36. 000 108. 00
3. 00000 36. 000 108. 00
0415 412-01300 * CONCRETE PAVEMENT (13 | NCH) 29, 723. 000 0. 000
SY 0. 000 0. 00
50. 00000 0. 000 0.00
0420 420-00113 * GEOTEXTI LE ( DRAI NAGE) (CLASS 2) 1, 200. 000 0. 000
SY 0. 000 0. 00
3. 10000 0. 000 0. 00
0425 503-00030 *DRI LLED CAI SSON (30 | NCH) 68. 000 0. 000
LF 0. 000 0. 00
108. 00000 0. 000 0. 00
0430 503-00042 *DRI LLED CAI SSON (42 | NCH) 21. 000 0. 000
LF 0. 000 0. 00
145. 00000 0. 000 0. 00
0435 503-00048 *DRI LLED CAI SSON (48 | NCH) 76. 000 0. 000
LF 0. 000 0. 00
155. 00000 0. 000 0. 00
0440 506-00010 *RI PRAP (SPECI AL) (D50=9 I NCH 386. 000 0. 000
CcY 0. 000 0. 00

68. 00000 0. 000 0. 00



CONTI D C17170 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 17170-BI D ESTI MATE RUN 06/ 02/ 2010
PRQJECT: ES6 (C010-101 ESTI MATE NO 0003 08: 25: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0445 506- 00035 *GROUTED RI PRAP 164. 000 0. 000
SY 0. 000 0. 00
310. 00000 0. 000 0. 00
0450 514-00200 PEDESTRI AN RAI LI NG ( STEEL) 101. 000 0. 000
LF 0. 000 0. 00
120. 00000 0. 000 0. 00
0455 601-01000 CONCRETE CLASS B 118. 000 0. 000
CcY 0. 000 0. 00
410. 00000 0. 000 0.00
0460 602-00000 *RElI NFORCI NG STEEL 10, 420. 000 0. 000
LB 0. 000 0. 00
0. 46000 0. 000 0.00
0465 603-01155 *15 |1 NCH REI NFORCED CONCRETE Pl PE ( COVPLETE | N PLACE) 1, 075. 000 0. 000
LF 164. 000 16, 892. 00
103. 00000 164. 000 16, 892. 00
0470 603-01185 *18 | NCH REI NFORCED CONCRETE Pl PE ( COVPLETE | N PLACE) 1, 601. 000 0. 000
LF 437. 000 32, 338. 00
74. 00000 437. 000 32, 338. 00
0475 603-01245 *24 1 NCH REI NFORCED CONCRETE Pl PE ( COVPLETE | N PLACE) 468. 000 0. 000
LF 39. 000 2,730.00
70. 00000 39. 000 2,730.00
0480 603-01305 *30 | NCH REI NFORCED CONCRETE Pl PE ( COVWPLETE | N PLACE) 1, 600. 000 0. 000
LF 0. 000 0. 00
115. 00000 0. 000 0. 00
0485 603-01365 *36 | NCH REI NFORCED CONCRETE Pl PE ( COVPLETE | N PLACE) 170. 000 0. 000
LF 72.000 9, 000. 00
125. 00000 72.000 9, 000. 00
0490 603-01485 *48 | NCH REI NFORCED CONCRETE Pl PE ( COVPLETE | N PLACE) 52. 000 0. 000
LF 52. 000 7, 800. 00
150. 00000 52. 000 7, 800. 00
0495 603-05015 *15 | NCH REI NFORCED CONCRETE END SECTI ON 1. 000 0. 000
EACH 0. 000 0.00
0.00

1, 115. 00000 0. 000



CONTI D: C17170 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 17170-BID ESTI MATE RUN 06/ 02/ 2010
PRQJECT: ES6 C010- 101 ESTI MATE NO. 0003 08:25:19

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0500 603-05024  *24 | NCH REI NFORCED CONCRETE END SECTI ON 2.000 0. 000
EACH 0. 000 0.00
1, 385. 00000 0. 000 0. 00
0505 603-05036  *36 | NCH REI NFORCED CONCRETE END SECTI ON 1. 000 0. 000
EACH 1. 000 2,000. 00
2, 000. 00000 1. 000 2, 000. 00
0510 603-05048  *48 | NCH REI NFORCED CONCRETE END SECTI ON 1. 000 0. 000
EACH 1. 000 2,430.00
2, 430. 00000 1. 000 2, 430. 00
0515 603-07300  *30 | NCH REI NFORCED CONCRETE Pl PE (JACKED) CLASS V Pl PE 657. 000 0. 000
LF 0. 000 0.00
1, 250. 00000 0. 000 0. 00
0520 603-50008  *8 | NCH PLASTI C PI PE 1, 502. 000 851. 000
LF 651. 000 52,893.75
81. 25000 1, 502. 000 122, 037. 50
0525 603-50030  *30 | NCH PLASTI C PI PE 384. 000 0. 000
LF 0. 000 0.00
137. 00000 0. 000 0. 00
0530 603-70503  *5X3 FOOT CONCRETE BOX CULVERT ( PRECAST) 106. 000 0. 000
LF 0. 000 0.00
304. 00000 0. 000 0. 00
0535 604-00305  *INLET TYPE C (5 FOOT) 2.000 0. 000
EACH 0. 000 0.00
3, 890. 00000 0. 000 0. 00
0540 604-00310  *INLET TYPE C (10 FOOT) 1. 000 0. 000
EACH 1. 000 4, 675. 00
4, 675. 00000 1. 000 4, 675.00
0545 604-00350  *INLET TYPE C ( SPECI AL) 1. 000 0. 000
EACH 0. 000 0.00
4, 250. 00000 0. 000 0. 00
0550 604-16010  *INLET TYPE 16 (10 FOOT) 1. 000 0. 000
EACH 0. 000 0.00
4, 545. 00000 0. 000 0. 00



CONTI D: C17170 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 17170-BID ESTI MATE RUN 06/ 02/ 2010
PRQJECT: ES6 C010- 101 ESTI MATE NO. 0003 08:25:19

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0555 604-16050  *INLET TYPE 16 (SINGLE) (SPECIAL) 4. 000 0. 000
EACH 1. 000 4,790. 00
4, 790. 00000 1. 000 4,790.00
0560 604-20001  *QUTLET STRUCTURE 1. 000 0. 000
LS 0. 000 0.00
45, 130. 00000 0. 000 0. 00
0565 604-25005  *VANE GRATE I NLET (5 FOOT) 2.000 0. 000
EACH 0. 000 0.00
3, 890. 00000 0. 000 0. 00
0570 604-25015  *VANE GRATE I NLET (15 FOOT) 1. 000 0. 000
EACH 0. 000 0.00
6, 470. 00000 0. 000 0. 00
0575 604-26005  *VANE GRATE | NLET (DOUBLE) (5 FOOT) 8. 000 0. 000
EACH 0. 000 0.00
5, 150. 00000 0. 000 0. 00
0580 604-26006  *VANE GRATE | NLET SPECI AL (DOUBLE) (5 FOOT) 1. 000 0. 000
EACH 0. 000 0.00
5, 675. 00000 0. 000 0. 00
0585 604-26010  *VANE GRATE I NLET (DOUBLE) (10 FOOT) 11. 000 0. 000
EACH 0. 000 0.00
5, 925. 00000 0. 000 0. 00
0590 604-26011  *VANE GRATE | NLET SPECI AL (DOUBLE) (10 FOOT) 3.000 0. 000
EACH 0. 000 0.00
6, 240. 00000 0. 000 0. 00
0595 604-30000 *NMANHOLE SLAB BASE (SPECI AL) (SPECI AL) (25 FOOT) (5 FQOT 3. 000 0. 000
DI AVETER)
EACH 0. 000 0.00
7, 000. 00000 0. 000 0.00
0600 604-30000  *NMANHOLE SLAB BASE (SPECI AL) (SPECI AL) (15 FOOT) (5 FQOT 1. 000 0. 000
DI AVETER)
EACH 0. 000 0.00
4, 270. 00000 0. 000 0. 00
0605 604-30000 *NMANHOLE SLAB BASE (SPECI AL) (SPECI AL) (20 FOOT) (6 FCQOT 1. 000 0. 000
DI AVETER(
EACH 0. 000 0.00
5, 900. 00000 0. 000 0. 00



CONTI D C17170 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 17170-BI D ESTI MATE RUN 06/ 02/ 2010
PRQJECT: ES6 (C010-101 ESTI MATE NO 0003 08: 25: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0610 604-30000  *MANHOLE SLAB BASE (SPECI AL) (SPECI AL) (10 FOOT) (6 FOOT 1. 000 0. 000
DI AVETER)
EACH 0. 000 0. 00
2, 830. 00000 0. 000 0. 00
0615 604-30000  *MANHOLE SLAB BASE (SPECI AL) (SPECI AL) (25 FOOT) (9 FOOT 2.000 0. 000
DI AVETER)
EACH 0. 000 0. 00
36, 700. 00000 0. 000 0. 00
0620 604-30010 *MANHCLE SLAB BASE (10 FQOT) 7.000 0. 000
EACH 5. 000 9, 550. 00
1, 910. 00000 5. 000 9, 550. 00
0625 604-30015 *MANHCLE SLAB BASE (15 FQOT) 2.000 0. 000
EACH 2.000 6, 780. 00
3, 390. 00000 2.000 6, 780. 00
0630 604-30020 *MANHCLE SLAB BASE (20 FQOT) 2.000 0. 000
EACH 1. 000 4, 365. 00
4, 365. 00000 1. 000 4, 365. 00
0635 604-31010 *MANHCLE BOX BASE (10 FOOT) 1. 000 0. 000
EACH 0. 000 0. 00
9, 745. 00000 0. 000 0. 00
0640 604-39000 MANHOLE SPECI AL 1. 000 0. 000
EACH 0. 000 0. 00
8, 310. 00000 0. 000 0. 00
0645 604-39005 *MANHCLE SPECI AL (5 FQOT) 3. 000 0. 000
EACH 0. 000 0. 00
2,070. 00000 0. 000 0. 00
0650 604-39010 *MANHCLE SPECI AL (10 FOQT) 2.000 0. 000
EACH 0. 000 0. 00
2, 200. 00000 0. 000 0. 00
0655 604-39020 *MANHCLE SPECI AL (20 FOQT) 1. 000 0. 000
EACH 0. 000 0. 00
4,720. 00000 0. 000 0. 00
0660 606-00301 GUARDRAI L TYPE 3 (6-3 POST SPACI NG 980. 000 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0. 00



CONTI D C17170 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PON: 17170-BI D ESTI MATE RUN 06/ 02/ 2010
PRQIECT: ES6 C010- 101 ESTI MATE NO 0003 08: 25: 19
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0665 606-00710  *GUARDRAIL TYPE 7 (STYLE CA) 1, 953. 000 0. 000
LF 0. 000 0.00
53. 00000 0. 000 0.00
0670 606-00720  *GUARDRAIL TYPE 7 (STYLE CO) 80. 000 0. 000
LF 0. 000 0.00
63. 00000 0. 000 0.00
0675 606-00725  *GUARDRAIL TYPE 7 (STYLE CC) (CONCRETE GLARE SCREEN) 1, 573. 000 0. 000
LF 0. 000 0.00
78. 00000 0. 000 0.00
0680 606-00730  *GUARDRAIL TYPE 7 (STYLE CD) 2, 839. 000 0. 000
LF 0. 000 0.00
63. 00000 0. 000 0.00
0685 606-00740  *GUARDRAIL TYPE 7 (STYLE CE) 1, 068. 000 0. 000
LF 0. 000 0.00
105. 00000 0. 000 0.00
0690 606-01340  END ANCHORAGE TYPE 3D 5. 000 0. 000
EACH 0. 000 0.00
610. 00000 0. 000 0.00
0695 606-01390  END ANCHORAGE TYPE 3K 1. 000 0. 000
EACH 0. 000 0.00
1, 135. 00000 0. 000 0.00
0700 606-02005  END ANCHORAGE (FLARED) 2.000 0. 000
EACH 0. 000 0.00
1, 595. 00000 0. 000 0.00
0705 607-11525  FENCE (PLASTI Q) 500. 000 46. 000
LF 196. 000 725. 20
3.70000 242. 000 895. 40
0710 608-00006 ~ CONCRETE SI DEWALK (6 | NCH) 271. 000 0. 000
sy 84. 000 3, 066. 00
36. 50000 84. 000 3, 066. 00
0715 608-00010  CONCRETE CURB RAMP 45. 000 0. 000
sy 0. 000 0.00

115. 00000 0. 000 0. 00



CONTI D C17170 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PON: 17170-BI D ESTI MATE RUN 06/ 02/ 2010
PROJECT: ES6 C010- 101 ESTI MATE NO 0003 08: 25: 19

CURRENT PREV QTY/ AVOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0720 609-21010 CURB AND GUTTER TYPE 2 (SECTION I-B) 472. 000 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0.00
0725 609-21020 CURB AND GUTTER TYPE 2 (SECTION I1-B) 828. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0.00
0730 610-00030  MEDI AN COVER MATERI AL ( CONCRETE) 3, 423. 000 0. 000
SF 0. 000 0. 00
7.00000 0. 000 0.00
0735 612-00001  DELI NEATOR (TYPE I) 36. 000 0. 000
EACH 0. 000 0.00
23. 00000 0. 000 0.00
0740 612-00002  DELI NEATOR (TYPE I1) 15. 000 0. 000
EACH 0. 000 0. 00
24.00000 0. 000 0.00
0745 612-00021  DELI NEATOR (TYPE I) (BARR ER) 8. 000 0. 000
EACH 0. 000 0.00
10. 50000 0. 000 0.00
0750 612-00022  DELI NEATOR (TYPE I1) (BARRI ER) 35. 000 0. 000
EACH 0. 000 0.00
11. 50000 0. 000 0.00
0755 613-00100  *1 | NCH ELECTR CAL CONDUI T 3, 295. 000 0. 000
LF 0. 000 0.00
4.20000 0. 000 0.00
0760 613-00300  *3 | NCH ELECTR CAL CONDUI T 2, 150. 000 0. 000
LF 0. 000 0. 00
11. 50000 0. 000 0.00
0765 613-01200  *2 | NCH ELECTRI CAL CONDUI T (PLASTI Q) 4,100. 000 310. 000
LF 1, 172. 000 9,493. 20
8. 10000 1, 482. 000 12, 004. 20
0770 613-01300  *3 | NCH ELECTRI CAL CONDUI T (PLASTI Q) 10, 150. 000 0. 000
LF 1, 568. 000 14, 817. 60
9. 45000 1, 568. 000 14, 817. 60



CONTI D C17170 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PCN: 17170-BI D ESTI MATE RUN 06/ 02/ 2010
PRQJECT: ES6 (C010-101 ESTI MATE NO 0003 08: 25: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0775 613-01400 *4 | NCH ELECTRI CAL CONDUI T ( PLASTI Q) 460. 000 0. 000
LF 0. 000 0.00
11. 55000 0. 000 0. 00
0780 613-07023 *PULL BOX (24" X36"X24") 27.000 0. 000
EACH 6. 000 4,218.00
703. 00000 6. 000 4,218.00
0785 613-07026 *PULL BOX (16" X24"X12") 8. 000 0. 000
EACH 0. 000 0. 00
304. 00000 0. 000 0.00
0790 613-07039 *PULL BOX (30" X48"X18") 3. 000 0. 000
EACH 0. 000 0. 00
990. 00000 0. 000 0.00
0795 613-10000 *W RI NG 1. 000 0. 000
LS 0. 000 0. 00
21, 325. 00000 0. 000 0.00
0800 613-34700 *LI GHT STANDARD METAL (70 FQOT) 4. 000 0. 000
EACH 0. 000 0. 00
7,525. 00000 0. 000 0. 00
0805 613-40010 *L1I GHT STANDARD FOUNDATI ON 9. 000 1. 000
EACH 0. 000 0. 00
950. 00000 1. 000 950. 00
0810 613-50100 *LI GHTI NG CONTRCL CENTER 1. 000 0. 000
EACH 0. 000 0. 00
8, 425. 00000 0. 000 0. 00
0815 613-50210 *TEMPCORARY LI GHTI NG 1. 000 0. 000
LS 0. 000 0. 00
11, 800. 00000 0. 000 0.00
0820 613-70400 *LUM NAI RE H GH PRESSURE SCDI UM (400 WATT) CURVI LI NEAR 5. 000 0. 000
TRAFFI C
( ) EACH 0. 000 0. 00
1, 545. 00000 0. 000 0. 00
0825 613-71000 *LUM NAI RE H GH PRESSURE SCDI UM (1000 WATT) 10. 000 0. 000
EACH 0. 000 0.00
1, 225. 00000 0. 000 0.00



CONTI D C17170 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17
PCN: 17170-BI D ESTI MATE RUN 06/ 02/ 2010
PRQJECT: ES6 (C010-101 ESTI MATE NO 0003 08: 25: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0830 613-72150 *LUM NAI RE H GH PRESSURE SCDI UM (WALL TYPE) (150 WATT) 8. 000 0. 000
EACH 0. 000 0. 00
333. 00000 0. 000 0. 00
0835 614-00011 SI GN PANEL (CLASS 1) 216. 000 0. 000
SF 0. 000 0. 00
15. 25000 0. 000 0. 00
0840 614-00012 SI GN PANEL (CLASS I1) 396. 000 0. 000
SF 0. 000 0. 00
23. 00000 0. 000 0. 00
0845 614-00013 SIGN PANEL (CLASS I11) 515. 000 0. 000
SF 0. 000 0. 00
34. 50000 0. 000 0. 00
0850 614-00040 SI GN PCST (SPECI AL) 10. 000 0. 000
LF 0. 000 0. 00
68. 00000 0. 000 0.00
0855 614-00216 STEEL SI GN PCST (2X2 | NCH TUBI NG 43. 000 0. 000
LF 0. 000 0. 00
12. 50000 0. 000 0.00
0860 614-01583 STL SIGN SUPP(2-1/2 I N RD SCH 80) ( PC&SLI P) 24.000 0. 000
EACH 0. 000 0. 00
409. 00000 0. 000 0.00
0865 614-03100 * CONCRETE FOOTI NG ( TRAFFI C SI GNAL PCLE) 5. 000 0. 000
EACH 0. 000 0. 00
2,520. 00000 0. 000 0. 00
0870 614-30110 BUTTERFLY STRUCTURE 1. 000 0. 000
EACH 0. 000 0. 00
25, 000. 00000 0. 000 0.00
0875 614-32400 MONOTUBE OVERHEAD SI GN CANTI LEVER (24 | NCH DI AVETER) 3. 000 0. 000
EACH 0. 000 0.00
34, 500. 00000 0. 000 0.00
0880 614-70150 * PEDESTRI AN SI GNAL FACE (16) ( COUNTDOWN) 4. 000 0. 000
EACH 0. 000 0.00
575. 00000 0. 000 0. 00



CONTI D C17170 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18
PCN: 17170-BI D ESTI MATE RUN 06/ 02/ 2010
PRQJECT: ES6 (C010-101 ESTI MATE NO 0003 08: 25: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0885 614-70336 *TRAFFI C SI GNAL FACE (12-12-12) 18. 000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0890 614-72855 *TRAFFI C SI GNAL CONTROLLER CABI NET 2.000 0. 000
EACH 0. 000 0. 00
14, 900. 00000 0. 000 0. 00
0895 614-72860 *PEDESTRI AN PUSH BUTTON 2.000 0. 000
EACH 0. 000 0. 00
225. 00000 0. 000 0.00
0900 614-72866 *FI RE PREEMPTION UNI T AND TI MER 3. 000 0. 000
EACH 0. 000 0.00
3, 945. 00000 0. 000 0. 00
0905 614-72886 *| NTERSECTI ON DETECTI ON SYSTEM ( CAMERA) 3. 000 0. 000
EACH 0. 000 0. 00
8, 300. 00000 0. 000 0. 00
0910 614-81000 *TRAFFI C SI GNAL- LI GAT PCLE STEEL 1. 000 0. 000
EACH 0. 000 0. 00
4, 300. 00000 0. 000 0. 00
0915 614-81160 *TRAFFI C SI GNAL LI GHT PCLE STEEL (1-60 MAST ARM FOQT) 1. 000 0. 000
EACH 0. 000 0. 00
22, 130. 00000 0. 000 0.00
0920 614-81165 *TRAFFI C SI GNAL- LI GHT PCLE STEEL (1-65 FOOT MAST ARV 2.000 0. 000
EACH 0. 000 0.00
23, 400. 00000 0. 000 0.00
0925 614-82010 *TRAFFI C SI GNAL PCLE STEEL (1 MAST ARM 1. 000 0. 000
EACH 0. 000 0. 00
15, 400. 00000 0. 000 0.00
0930 614-84000 *TRAFFI C SI GNAL PEDESTAL POLE STEEL 1. 000 0. 000
EACH 0. 000 0. 00
840. 00000 0. 000 0. 00
0935 614-85001 | MPACT ATTENUATOR ( QUADGUARD) ( TAPERED) 1. 000 0. 000
EACH 0. 000 0.00
28, 700. 00000 0. 000 0.00



CONTI Dt C17170 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19
PCN: 17170-BI D ESTI MATE RUN 06/ 02/ 2010
PRQJECT: ES6 C010-101 ESTI MATE NO 0003 08: 25: 19
CURRENT AMOUNT
REF I TEM | TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCR! PTI ON UNITS QTY TO DATE PER OD AVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0940 614-85312 *TRAFFI C SI GNAL SPAN W RE PCOLE (12 | NCH) 1. 000 . 000
EACH . 000 0.00
2, 825. 00000 . 000 0.00
0945 614- 86800 *UNI NTERRUPTED PONER SUPPLY 2. 000 . 000
EACH . 000 0.00
6, 275. 00000 . 000 0.00
0950 614-87320 *CLCSED C RCUI T TELEVI SI ON 1. 000 . 000
EACH . 000 0.00
287. 00000 . 000 0.00
0955 614-87350 *TEST FI BER OPTI C CABLE 1. 000 . 000
LS . 000 0.00
1, 045. 00000 . 000 0.00
0960 614-87401 *FlI BER OPTI C CABLE ( SPECI AL) 3, 900. 000 . 000
LF . 000 0.00
1. 55000 . 000 0.00
0965 614-87406 *FI BER OPTI C CABLE (SI NGLE MODE) (6 STRANDS) 750. 000 . 000
LF . 000 0.00
2.10000 . 000 0. 00
0970 614-87496 *FI BER OPTI C CABLE (SI NGLE MODE) (96 STRANDS) 3, 000. 000 . 000
LF . 000 0.00
3. 70000 . 000 0.00
0975 617-03000 *DETOUR CULVERT PI PE 1. 000 . 000
LS . 080 16, 000. 00
200, 000. 00000 . 080 16, 000. 00
0980 621-00425 * DETOUR 1. 000 . 000
LS . 000 0.00
795, 000. 00000 . 000 0.00
0985 625- 00000 * CONSTRUCTI ON SURVEYI NG 1. 000 . 025
LS . 025 3, 250. 00
130, 000. 00000 . 050 6, 500. 00
0990 626- 00000 *MOBI LI ZATI ON 1. 000 . 000
LS . 000 0.00
900, 000. 00000 . 000 0.00



CONTI D: C17170 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20
PON: 17170-BI D ESTI MATE RUN 06/ 02/ 2010
PRQIECT: ES6 C010- 101 ESTI MATE NO 0003 08: 25: 19

CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0995 626-01000  *PUBLI C | NFORMATI ON SERVI CES 1. 000 0. 000
LS 0. 000 0. 00
16, 000. 00000 0. 000 0.00
1000 627-00001  PAVEMENT MARKI NG PAI NT 1, 192. 000 6. 000
GAL 47.000 1,233.75
26. 25000 53. 000 1,391. 25
1005 627-00005  EPOXY PAVEMENT MARKI NG 102. 000 0. 000
GAL 0. 000 0.00
63. 00000 0. 000 0.00
1010 627-01001  PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE 1) 826. 000 0. 000
SF 0. 000 0. 00
9. 45000 0. 000 0.00
1015 627-01010  PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE 1) (1 NLAI D) 1, 350. 000 0. 000
SF 0. 000 0.00
10. 00000 0. 000 0.00
1020 627-30327  PREFORVED PLASTI C PAVEMENT MARKI NG (WORD- SYMBOL) ( TYPE 62. 000 0. 000
I
) SF 0. 000 0.00
16. 75000 0. 000 0.00
1025 627-30332  PREFORVED PLASTI C PAVEMENT MARKI NG ( XWALK- STCP LI NE) 268. 000 0. 000
SF 0. 000 0.00
12. 60000 0. 000 0.00
1030 627-30405  PREFORVED THERMOPLASTI C PAVEMENT MARKI NG (WORD- SYMBOL) 453. 000 0. 000
SF 0. 000 0.00
14. 70000 0. 000 0.00
1035 627-30410  PREFORVED THERVOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP 1, 252. 000 0. 000
LI N
5 SF 0. 000 0.00
10. 50000 0. 000 0.00
1040 630-00000  *FLAGA NG 6, 000. 000 45. 000
HOUR 242.500 4,971.25
20. 50000 287. 500 5,893. 75
1045 630-00004  TRAFFI C CONTROL VEH CLE 2.000 0. 000
EACH 1. 000 625. 00
625. 00000 1. 000 625. 00
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PCN: 17170-BID ESTI MATE RUN 06/ 02/ 2010
PRQJECT: ES6 C010- 101 ESTI MATE NO. 0003 08:25:19

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
1050 630-00007  TRAFFI C CONTROL | NSPECTI ON 225. 000 8. 000
DAY 12. 000 1, 320. 00
110. 00000 20. 000 2, 200. 00
1055 630-00012  *TRAFFI C CONTROL MANAGENENT 500. 000 9. 000
DAY 16. 000 7, 680. 00
480. 00000 25. 000 12, 000. 00
1060 630-00015  UNI FORVED TRAFFI C CONTROL COORDI NATI ON 80. 000 0. 000
HOUR 34. 500 526.13
15. 25000 34.500 526. 13
1065 630-80001  FLASH NG BEACON ( PORTABLE) 6. 000 3.000
EACH 0. 000 0.00
1, 655. 00000 3.000 4, 965. 00
1070 630-80335  BARRI CADE (TYPE 3 MA) ( TEMPCRARY) 23.000 4. 500
EACH 4. 000 760. 00
190. 00000 8.500 1, 615. 00
1075 630-80341  CONSTRUCTI ON TRAFFI C SI GN (PANEL S| ZE A) 192. 000 31. 500
EACH 45. 000 2,475.00
55. 00000 76. 500 4,207.50
1080 630-80342  CONSTRUCTI ON TRAFFI C SI GN (PANEL S| ZE B) 71. 000 22.000
EACH 8. 000 800. 00
100. 00000 30. 000 3, 000. 00
1085 630-80343  CONSTRUCTI ON TRAFFI C SI GN (PANEL S| ZE C) 21.000 9.500
EACH 0. 000 0.00
130. 00000 9.500 1, 235. 00
1090 630-80344  CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 799. 000 176. 375
SF 194. 250 4,176. 38
21. 50000 370. 625 7,968. 44
1095 630-80355  PORTABLE MESSAGE SI GN PANEL 12. 000 3.500
EACH 0. 500 2, 650. 00
5, 300. 00000 4. 000 21, 200. 00
1100 630-80358  ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 6. 000 1. 500
TYP
5 EACH 1. 500 1, 372. 50
915. 00000 3.000 2, 745. 00
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PCN: 17170-BI D ESTI MATE RUN 06/ 02/ 2010
PRQJECT: ES6 (C010-101 ESTI MATE NO 0003 08: 25: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
1105 630-80360 DRUM CHANNELI ZI NG DEVI CE 400. 000 27.500
EACH 50. 000 2,425.00
48. 50000 77.500 3,758.75
1110 630-80363 DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASH NG 10. 000 1. 000
EACH 1. 000 73.00
73. 00000 2.000 146. 00
1115 630-80370 CONCRETE BARRI ER ( TEMPORARY) 7,690. 000 558. 000
LF 348. 000 5, 655. 00
16. 25000 906. 000 14,722.50
1120 630-80378 GLARE SCREEN ( TEMPORARY) 850. 000 0. 000
LF 0. 000 0. 00
11. 25000 0. 000 0. 00
1125 630-80380 TRAFFI C CONE 300. 000 50. 000
EACH 100. 000 1, 225. 00
12. 25000 150. 000 1, 837.50
1130 630-85010 | MPACT ATTENUATOR ( TEMPORARY) 15. 000 0. 000
EACH 1.500 3, 450. 00
2, 300. 00000 1. 500 3, 450. 00
1135 630-85040 | MPACT ATTENUATOR ( TRUCK MOUNTED ATTENUATOR) 2.000 0. 500
TEMPCORARY)
( EACH 0. 500 14, 250. 00
28, 500. 00000 1. 000 28, 500. 00
1140 630-86800 *TRAFFI C SI GNAL ( TEMPORARY) 1. 000 0. 000
LS 0. 400 16, 624. 00
41, 560. 00000 0. 400 16, 624. 00
1145 700-70010 F/ A M NOR CONTRACT REVI SI ONS 3, 000, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1150 700-70011 F/ A PARTNERI NG 25, 000. 000 0. 000
F A 61.190 61. 19
1. 00000 61. 190 61. 19
1155 700-70013 F/ A CONCRETE PAVEMENT | NCENTI VE 75, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
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PON: 17170-BI D ESTI MATE RUN 06/ 02/ 2010
PRQIECT: ES6 C010- 101 ESTI MATE NO 0003 08: 25: 19
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1160 700-70016 F/ A FUEL COST ADJUSTMENT 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1165 700-70018 F/ A ROADWAY SMOOTHNESS | NCENTI VE FOR PCCP ONLY 25, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1170 700-70019 F/ A ASPHALT CEMENT COST ADJUSTMENT 130, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1175 700-70021 F/ A ON- THE- JOB TRAI NEE 25, 600. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0.00
1180 700-70022 F/ A Q)T COLORADO TRAI Nl NG PROGRAM 9, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1185 700-70025 F/ A QUALI TY | NCENTI VE PAYMENT 35, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
1190 700-70028 F/ A ESB PROGRAM 25, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
1195 700-70031 F/ A | NTERI M SURFACE REPAI R 50, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
1200 700-70034 F/ A LANDSCAPE RESTORATI ON 25, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
1205 700-70035 F/ A UTC OFFI CER HOURS 15, 000. 000 0. 000
FA 5, 258. 000 5, 258. 00
1. 00000 5, 258. 000 5, 258. 00
1210 700-70036 FORCED ACCOUNTS SECURI TY GUARD SERVI CES 10, 000. 000 0. 000
F A 0. 000 0.00

1. 00000 0. 000 0.00
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PCN: 17170-BI D ESTI MATE RUN 06/ 02/ 2010
PRQJECT: ES6 (C010-101 ESTI MATE NO 0003 08: 25: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
1215 700-70070 F/ A OBTAIN PERM TS 500, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
1220 700-70072 F/ A OBTAI N PONER FROM XCEL ENERGY 175, 000. 000 0. 000
F A 705. 100 705. 10
1. 00000 705. 100 705. 10
1225 700-70380 F/ A ERCSI ON CONTROL 50, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
1230 700-70587 F/ A HAZARDOUS WASTE DI SPOSAL SO LS 1, 200, 000. 000 6, 700. 550
F A 2,301. 070 2,301. 07
1. 00000 9, 001. 620 9, 001. 62
1235 700- 70589 F/ A ENVI RONVENTAL HEALTH & SAFETY MANAGEMENT 500, 000. 000 1, 892. 750
F A 0. 000 0. 00
1. 00000 1, 892. 750 1,892.75
1595 403- 02000 HOT M X ASPHALT (SPECI AL) HVA (SPECI AL) TRENCH PAVI NG 460. 580 0. 000
TON 460. 580 29, 246. 83
63. 50000 460. 580 29, 246. 83
CAT 0200 CURRENT AMI  $18, 739, 439.88 % 511,541.16 $ 996, 508. 17
CAT NOO300 STRUCTURE F-16- XU BRI DGE
1245 202- 00400 *REMOVAL OF BRI DGE 1. 000 0. 000
EACH 0. 000 0. 00
270, 000. 00000 0. 000 0. 00
1250 202-00410 *REMOVAL OF MAT FROM BRI DGE 395. 000 0. 000
SY 0. 000 0. 00
5. 10000 0. 000 0. 00
1255 206- 00000 *STRUCTURE EXCAVATI ON 2,261.000 0. 000
CcY 0. 000 0. 00
7.35000 0. 000 0.00
1260 206- 00010 * STRUCTURE EXCAVATI ON ( SPECI AL) 690. 000 0. 000
CcY 0. 000 0. 00
8. 40000 0. 000 0. 00



CONTI D: C17170 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 25
PCN: 17170-BID ESTI MATE RUN 06/ 02/ 2010
PRQJECT: ES6 C010- 101 ESTI MATE NO. 0003 08:25:19

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0300 STRUCTURE F- 16- XU BRI DGE
1265 206-00100  *STRUCTURE BACKFI LL ( CLASS 1) 441. 000 0. 000
cy 0. 000 0.00
15. 00000 0. 000 0. 00
1270 206-00200  *STRUCTURE BACKFI LL ( CLASS 2) 558. 000 0. 000
cy 0. 000 0.00
7.35000 0. 000 0. 00
1275 206-01781  *SHORI NG (AREA 1) 1. 000 0. 000
LS 0. 000 0.00
34, 000. 00000 0. 000 0. 00
1280 206-01782  *SHORI NG ( AREA 2) 1. 000 0. 000
LS 0. 000 0.00
72, 000. 00000 0. 000 0. 00
1285 403-09221  *STONE MATRI X ASPHALT (FI BERS) ( ASPHALT) 512. 000 0. 000
TN 0. 000 0.00
86. 00000 0. 000 0. 00
1290 503-00048  *DRI LLED CAI SSON (48 | NCH) 2,981. 000 0. 000
LF 0. 000 0.00
155. 00000 0. 000 0. 00
1295 503-00060  *DRI LLED CAI SSON (60 | NCH) 200. 000 0. 000
LF 0. 000 0.00
330. 00000 0. 000 0. 00
1300 503-00536  *JET GROUTED SHAFT (36 | NCH) 645. 000 0. 000
LF 0. 000 0.00
98. 00000 0. 000 0. 00
1305 509-00001  STRUCTURAL STEEL (GALVANI ZED) 5, 345. 000 0. 000
LB 0. 000 0.00
4. 85000 0. 000 0. 00
1310 512-00101  BEARI NG DEVI CE (TYPE I) 67. 000 0. 000
EACH 0. 000 0.00
475. 00000 0. 000 0. 00
1315 514-00201  PEDESTRI AN RAI LI NG ( STEEL) ( SPECI AL) 481. 000 0. 000
LF 0. 000 0.00
212. 00000 0. 000 0.00



CONTI D: C17170 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 26
PON: 17170-BI D ESTI MATE RUN 06/ 02/ 2010
PRQIECT: ES6 C010- 101 ESTI MATE NO 0003 08: 25: 19

CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0300 STRUCTURE F- 16- XU BRI DGE
1320 515-00120  *WATERPROOFI NG ( MEVMBRANE) 2, 846. 000 0. 000
5% 0. 000 0.00
12. 25000 0. 000 0.00
1325 518-01004 BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 362. 000 0. 000
LF 0. 000 0. 00
225. 00000 0. 000 0.00
1330 601-03040  CONCRETE CLASS D (BRI DGE) 2, 156. 000 0. 000
cy 0. 000 0.00
350. 00000 0. 000 0.00
1335 601-40302  STRUCTURAL CONCRETE COATI NG ( ANTI - GRAFFI T1) 20, 601. 000 0. 000
SF 0. 000 0.00
0. 85000 0. 000 0.00
1340 601-40400  STRUCTURAL CONCRETE STAIN 2, 289. 000 0. 000
5% 0. 000 0. 00
7. 15000 0. 000 0.00
1345 602-00020  *REI NFORCI NG STEEL (EPOXY COATED) 350, 395. 000 0. 000
LB 0. 000 0.00
0. 57000 0. 000 0.00
1350 605-00060 6 | NCH PERFORATED Pl PE UNDERDRAI N 367. 000 0. 000
LF 0. 000 0.00
14. 00000 0. 000 0.00
1355 606-11005  *BRIDGE RAIL TYPE 10 (SPECI AL) 478. 000 0. 000
LF 0. 000 0.00
148. 00000 0. 000 0.00
1360 613-00300  *3 | NCH ELECTRI CAL CONDUI T 1, 020. 000 0. 000
LF 0. 000 0.00
11. 50000 0. 000 0.00
1365 613-01400 *4 | NCH ELECTRI CAL CONDUI T ( PLASTI C) 482. 000 0. 000
LF 0. 000 0.00
11. 55000 0. 000 0.00
1370 613-01600 *6 | NCH ELECTRI CAL CONDUI T ( PLASTI C) 964. 000 0. 000
LF 0. 000 0.00
12. 60000 0. 000 0.00



CONTI D: C17170 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 27
PCN: 17170-BID ESTI MATE RUN 06/ 02/ 2010
PRQJECT: ES6 C010- 101 ESTI MATE NO. 0003 08:25:19

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0300 STRUCTURE F- 16- XU BRI DGE
1375 618-01994  *PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") 30, 095. 000 0. 000
SF 0. 000 0.00
44. 50000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 3,755,231.25$ 0.00% 0. 00
CAT NO0301 STRUCTURE F- 16- XT CULVERT
1380 202-00002  *REMOVAL OF STRUCTURE ( SPECI AL) 1. 000 0. 000
EACH 1. 000 2,625. 00
2, 625. 00000 1. 000 2, 625. 00
1385 202-00900  *REMOVAL OF CONCRETE FOOTI NG 2.000 0. 000
EACH 0. 000 0.00
1, 040. 00000 0. 000 0. 00
1390 206-00010  *STRUCTURE EXCAVATI ON ( SPECI AL) 14, 755. 000 0. 000
cy 500. 000 4, 200. 00
8. 40000 500. 000 4,200. 00
1395 206-00050  *STRUCTURE BACKFI LL ( SPECI AL) 224. 000 0. 000
cy 0. 000 0.00
10. 50000 0. 000 0. 00
1400 206-00100  *STRUCTURE BACKFI LL ( CLASS 1) 4, 670. 000 0. 000
cy 0. 000 0.00
15. 00000 0. 000 0. 00
1405 206-01783  *SHORI NG ( AREA 3) 1. 000 0. 000
LS 0. 000 0.00
320, 000. 00000 0. 000 0. 00
1410 514-00000 Pl PE RAI LI NG 182. 000 0. 000
LF 0. 000 0.00
64. 00000 0. 000 0. 00
1415 601-03030  CONCRETE CLASS D (BOX CULVERT) 3, 560. 000 0. 000
cy 0. 000 0.00
300. 00000 0. 000 0. 00
1420 602-00000  *REI NFORCI NG STEEL 538, 160. 000 0. 000
LB 0. 000 0.00
0. 46000 0. 000 0. 00
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PON: 17170-BI D ESTI MATE RUN 06/ 02/ 2010
PRQIECT: ES6 C010- 101 ESTI MATE NO 0003 08: 25: 19
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0301 STRUCTURE F-16- XT CULVERT

1425 602- 00020 * REI NFORCI NG STEEL ( EPOXY COATED) 247, 680. 000 0. 000
LB 0. 000 0. 00
0. 57000 0. 000 0.00
CAT 0301 CURRENT AMI  $ 1,989,428.20 % 6, 825. 00 $ 6, 825. 00

CAT NO0302 PUWP STATI ON

1430 202-00000 *REMWVAL OF STRUCTURES AND CBSTRUCTI ONS 1. 000 0. 000
LS 0. 000 0.00
38, 000. 00000 0. 000 0. 00
1435 206-01786  *SHORI NG ( AREA 6) 1. 000 0. 000
LS 0. 000 0.00
5, 100. 00000 0. 000 0. 00
1440 622-00720  *PUVP STATI ON 1. 000 0. 000
LS 0. 000 0.00
450, 000. 00000 0. 000 0. 00
1445 622-10200  *SUVP PUVP (SPECI AL) (12 | NCH SUBMERSI BLE) 4.000 0. 000
EACH 0. 000 0.00
48, 000. 00000 0. 000 0. 00
1450 622-10200  *SUVP PUVP ( SPECI AL) (6 | NCH SUBMVERSI BLE) 2.000 0. 000
EACH 0. 000 0.00
14, 800. 00000 0. 000 0. 00
1455 670-00000  *ELECTRI CAL SYSTEMB 1. 000 0. 000
LS 0. 000 0.00
205, 000. 00000 0. 000 0. 00
CAT0302 CURRENT AMI $ 919, 700.00 $ 0.00$ 0. 00

CAT NOO0303 WALL STRUCTURES

1460 202- 00495 REMOVAL COF PORTI ONS OF PRESENT STRUCTURE 1. 000 0. 000
LS 0. 000 0.00
21, 400. 00000 0. 000 0.00
1465 206- 00000 *STRUCTURE EXCAVATI ON 174.000 0. 000
CcY 0. 000 0. 00
7.35000 0. 000 0. 00
1470 206- 00065 STRUCTURE BACKFI LL (FLOW FILL) 250. 000 0. 000
CcY 0. 000 0. 00

62. 00000 0. 000 0. 00
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PCN: 17170-BI D ESTI MATE RUN 06/ 02/ 2010
PRQJECT: ES6 (C010-101 ESTI MATE NO 0003 08: 25: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO303 WALL STRUCTURES
1475 206- 00100 *STRUCTURE BACKFI LL (CLASS 1) 306. 000 0. 000
CcY 0. 000 0.00
15. 00000 0. 000 0. 00
1480 206- 00200 *STRUCTURE BACKFI LL (CLASS 2) 121. 000 0. 000
CcY 0. 000 0. 00
7.35000 0. 000 0. 00
1485 206- 00510 *FI LTER MATERI AL (CLASS A) 19. 000 0. 000
CcY 0. 000 0. 00
52. 50000 0. 000 0.00
1490 206-01785 *SHORI NG ( AREA 5) 1. 000 0. 000
LS 0. 000 0. 00
32, 000. 00000 0. 000 0.00
1495 206-01787 *SHORI NG ( AREA 7) 1. 000 0. 000
LS 0. 000 0. 00
32, 000. 00000 0. 000 0.00
1500 503-00042 *DRI LLED CAI SSON (42 | NCH) 8, 137. 000 0. 000
LF 0. 000 0. 00
145. 00000 0. 000 0. 00
1505 503-00048 *DRI LLED CAI SSON (48 | NCH) 2,271.000 0. 000
LF 0. 000 0. 00
155. 00000 0. 000 0. 00
1510 503-00536 *JET GROUTED SHAFT (36 | NCH) 6,174. 000 0. 000
LF 0. 000 0. 00
98. 00000 0. 000 0. 00
1515 504-06100 *GROUND NAI LED WALL 18, 792. 000 0. 000
SF 0. 000 0. 00
35. 00000 0. 000 0. 00
1520 507-00000 CONCRETE SLCPE AND DI TCH PAVI NG 41. 000 0. 000
CcY 0. 000 0. 00
380. 00000 0. 000 0. 00
1525 514-00201 PEDESTRI AN RAI LI NG ( STEEL) ( SPECI AL) 37.000 0. 000
LF 0. 000 0.00
212. 00000 0. 000 0. 00
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PCN: 17170-BI D ESTI MATE RUN 06/ 02/ 2010
PRQJECT: ES6 (C010-101 ESTI MATE NO 0003 08: 25: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO303 WALL STRUCTURES
1530 601-03050 CONCRETE CLASS D (WALL) 2,244.000 0. 000
(924 0. 000 0. 00
414. 00000 0. 000 0. 00
1535 601-40302 STRUCTURAL CONCRETE COATI NG ( ANTI - GRAFFI TI') 46, 341. 000 0. 000
SF 0. 000 0. 00
0. 85000 0. 000 0. 00
1540 601-40400 STRUCTURAL CONCRETE STAI'N 5, 154. 000 0. 000
SY 0. 000 0. 00
7.15000 0. 000 0. 00
1545 602- 00020 * REI NFORCI NG STEEL ( EPOXY COATED) 140, 225. 000 0. 000
LB 0. 000 0. 00
0. 57000 0. 000 0. 00
1550 605- 00060 6 | NCH PERFCRATED Pl PE UNDERDRAI N 1, 467. 000 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0. 00
1555 605- 83000 GEOCCOWPCS! TE DRAIN 1, 492. 000 0. 000
SY 0. 000 0. 00
15. 50000 0. 000 0. 00
1560 605- 84000 SUBSURFACE DRAIN QUTLET 48. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0. 00
1565 606- 11005 *BRI DGE RAIL TYPE 10 ( SPECI AL) 37.000 0. 000
LF 0. 000 0. 00
148. 00000 0. 000 0. 00
1570 607-53148 FENCE CHAIN LI NK (48 I NCH 2,430. 000 0. 000
LF 0. 000 0. 00
30. 25000 0. 000 0. 00
1575 609- 24000 GUTTER TYPE 2 ( SPECI AL) 789. 000 0. 000
LF 0. 000 0. 00
14. 50000 0. 000 0. 00
CAT 0303 CURRENT AMI  $ 4, 146,522.95 $ 0.00$ 0. 00
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PCN: 17170-BI D ESTI MATE RUN 06/ 02/ 2010
PRQJECT: ES6 (C010-101 ESTI MATE NO 0003 08: 25: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
1580 620- 00005 FI ELD OFFI CE ( SPECI AL) 1. 000 1. 000
EACH 0. 000 0. 00
48, 500. 00000 1. 000 48, 500. 00
1585 620-00012 FI ELD LABORATCRY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
41, 200. 00000 1. 000 41, 200. 00
1590 620-00020 SANI TARY FACI LI TY 2.000 2.000
EACH 0. 000 0. 00
2, 365. 00000 2.000 4,730. 00
CAT 0400 CURRENT AMI  $ 94, 430. 00 $ 0.00$ 94, 430. 00

PRQJIECT TOTAL CURRENT AMI $ 29, 644, 752.28 $

518,366.16 $ 1,097, 763. 17



